Prospective nonbranch replay continuation review

Independent source reviewer

5 November 2026

Result: revision required. Review binds published commit `d2682c234086` and freeze `74b03e071fab`. No execution or new kernel validation occurred.

Preservation checked. All twelve frozen files match their hashes and exact Git objects. Four compiler calls, thirty named axiom readbacks, intended mathematical negative rejection and parser controls are retained. Pre and post each require fresh checks of 16,736 files and 3,111,892,318 bytes. Declared counts are distinct from completed counters; partial hashes do not authorize passage.

R1: receipt errors bypass post. At launcher lines 45–46, malformed JSON, unreadable receipt or missing status throws to the outer exception handler after compiler execution. The compiler outer row and mandatory post are skipped. Guard receipt parsing and shape validation, retain a failed row, and attempt post when budget and confirmed termination allow. Otherwise explicitly record incomplete custody.

R2: wait and stop allowance. Launcher lines 33–44 specify RuntimeMaxSec but no explicit TimeoutStopSec and no timeout for the systemd wait subprocess. Acceptance checks occur only after return. Pin and charge stop grace within the phase budget, bound waiting/cleanup, and reconcile termination before advancing. Uninterruptible I/O must be recorded as unresolved ownership, never followed by overlapping work.

Accounting retained. The original pre failed at 280.005 seconds with zero compiler calls; its conservative 300-second charge remains. Campaign 46,800 seconds leaves 46,500 before the proposed 2,400-second attempt. Deadline is 6 November 2026 04:00 UTC; one CPU, 8 GiB, no retries. Owner dollar-facts waiver changes no other limit.

Next action. Publish a minimal revised wrapper and freeze, independently review the delta, then obtain parent admission. Source fidelity of the unchanged mathematics is outside this operational review. Machine status: not executed.